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November 20, 2024 
 

William J. Brown, P.E., Regional Engineer 
Federal Energy Regulatory Commission 

3700 Crestwood Parkway NW, Suite 950 
Duluth, GA 30096 
 
Subject: Dominion Energy South Carolina, Inc. 
  Saluda Project P-516, NATDAM No. SC00224 

 
RE: Saluda Headgates Replacement Monthly Construction Report No. 3, October 2024 

 
Dear Mr. Brown: 
 
In accordance with Item 2 in Enclosure 1 to your construction authorization letter dated June 27, 2024, 
Dominion Energy South Carolina, Inc. (DESC) submits CEII Attachment 1, containing the third monthly 
construction report for the Saluda Head Gates Replacement.  This report covers October 2024. 
 

1. Schedule Changes: Previously noted difficulty installing the embedded gates guides in Tower 1 as 
well as weather delays during September and October resulted in the project currently being 55 
days behind schedule, although as noted in Section 4 this has not been reflected in the schedule 
contained in this report.  In addition, the in-progress Non-Conformance Reports pertaining to the 
fabrication of the hoists as noted in Section 3 of the report are being evaluated for their impact on 
the schedule, and these have also not been reflected in the schedule contained in this report. 
Currently it has not been determined if these delays will have a significant impact on the overall 
completion date for the project. 

 
2. There have been no changes to any environmental permits during the period covered by this report. 

 
If you have questions regarding this submittal, please contact the undersigned at 803-217-7322 or 
raymond.ammarell@dominionenergy.com.  

 
Sincerely, 

 
Raymond R. Ammarell, P.E., Manager 
Dam Safety & Hydro Compliance 
Chief Dam Safety Engineer (South Carolina) 
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